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Summary of Upcoming Field Work

•Mobilized and Resumed Field Activities – May 13, 2015

•Radiological Scans and Sampling of Multiple Soil Layers 
(SUs 13, 14 and 17) to Clear Access for Site 12 NTCRA Trucks

•Sampling of Road-base for Reuse

•Transport and Disposal of Asphalt and Concrete

•Soil Sampling Within the Former Parking and Storage Area

•Gamma Scans of Asphalt SU 4 and 5

5/20/2015
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Survey Units

5/20/2015
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Survey, Sampling, and Remediation Progress1/

5/20/2015

1/ survey units may be modified as fieldwork progresses
2/ remediation only associated with removal of LLRO 
3/ portion of SU used for clearing soil (“soil layers”) removed during site preparation activities
4/ gamma scans performed by others

SU Surface Material
Scans          

(% Complete)
Swipe/Soil/Asphalt Samples 

(% Complete) 
Remediation 

Required (Yes/No)
1 soil 100 100 No
2 soil 100 100 No
3 soil 100 100 Yes2/

4 asphalt
5 asphalt
6 concrete 100
7 concrete3/ 80
8 concrete 95
9 soil 100 100 No

10 soil 100 100 No
11 asphalt4/ 100
12 soil 100 100 No
13 soil 100 100 No
14 soil
15 soil 100 100 No
16 soil
17 soil 100
18 soil
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Surveying, Sampling, and Soil Removal Activities

Collecting soil sample from SU 2 Clearing road base material from Former 
Parking and Storage Area

Performing floor cart survey in SU 8

5/20/2015

Removal activities from SU 13 along 
water edge

Relocation of SU 13 rad cleared soil from along water edge to western 
side of Former Parking and Storage Area

Application of Gorilla Snot over excavated 
surfaces (Site 12 access)
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Future Milestones

5/20/2015

Deliverables:
Draft, Final Status Survey Report – June 2015

•Collect Soil Samples from SU 17 – May 21, 2015

•Transfer Portion of RCA to CB&I for Access – May 2015

•Transport and Disposal of Radiologically Cleared Concrete and 
Asphalt – May 2015

•Support Pre-Design Soil Sampling – June 2015

•Complete all Field Work for Final Status Survey – August 2015

•Draft, Final Status Survey Report – November 2015


